
CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Not Entered

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

1
Page 1 of 2

DATE

24 Aug 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 0 °F 0 °F 0 MPH

0.00 M

M

MMMMM

0 0 0 0 0 0 0.0

0 0 0 0

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width both sides east and west ; depth
 -47+ 2 ft. of water.

Disposal Site: Mobile 102 (SW)

Distance to disposal area: 19.71 miles.

No dredging conducted this 24 hr. period.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown
Aug. 23, 2017 Preconstruction conference held at ISO
Notice to proceed was issued.

BD's were conducted of dredging station 1100+-00-1160+00.
Dredge conducted and passed water leak test.

Aug. 24, 2017 : Dredge conducted safety drills , fire , man-overboard,
and abandon ship.

Verbal instruction were given on 23rd. first assignment dredge area
# 1 station 1100+00-1160+00 of Mobile lower bay area.

* No dredging performed this 24 hr period Aug. 24, 2017.

QA TESTING

QA Test # Description Results

(Include test description, and results)

The following QA test(s) were performed today:

AT-00003 Hopper Leak Test:
A test was conducted dockside, starting displacement 5.731.
Ending displacement 5.543. Loss of 3.28 %. Tolerance 5 %.

Passed

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

2
Page 1 of 1

DATE

25 Aug 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 74 °F 92 °F 10 MPH

0.00 M

M

MMMMM

2 1 1 2 6 0 1.2

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.

Order of Work:  Commended date: 08/25/2017

Dredge channel from station 1100+00 -1160+00 total reach 6000 ft.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 74 °F  Max 92 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

3
Page 1 of 2

DATE

26 Aug 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 90 °F 10 MPH

0.00 M

M

MMMMM

2 1 1 2 6 0 1.2 0:00

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width, both toes and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3722

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 17,061 LT.

Total of loads dredged to date: 8 each.
Average tons per load: 3412 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown      None

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 90 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

4
Page 1 of 2

DATE

27 Aug 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 90 °F 0 MPH

0.00 M

M

MMMMM

2 2 1 0 5 0 1.5 0:00

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3016

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 16,685 LT.

Total of loads dredged to date: 13 each.
Average tons per load: 3337 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown      None

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 90 °F
 No Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

5
Page 1 of 2

DATE

28 Aug 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 92 °F 0 MPH

0.00 M

M

MMMMM

2 2 1 2 7 0 1.4 0:00

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3061

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 13488 LT.

Total of loads dredged to date: 17 each.
Average tons per load: 3337 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown     Per Project Engineer H. Bullock instructions given;

The next Stations to be dredged are;
1160+00 to 1220+00 Both Toes;
764+00 to 794+00 West Side
and 704+00 to 794+00 East Side;

1220+00 to 1280+00 Both Toes

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 92 °F
 No Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

6
Page 1 of 3

DATE

29 Aug 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 73 °F 79 °F 30 MPH

2.00 0:00 M

M

MMMMM

2 2 1 2 7 0 2.2 05:00

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3155

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 13,696 LT.

Total of loads dredged to date: 21 each.
Average tons per load: 3424 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

Dredging ceased and the dredge went to anchored near Fort Morgan
at 20:05 hrs this period due to high wind and 5 ft. seas caused by
inclement weather conditions.

SAFETY

Joseph Brown     No accidents or incidents reported this period.



MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown

 Forecast as of 10:08 am CDT on August 30, 2017

Small Craft Advisory in effect through Thursday evening

Northern Mobile Bay-

Rest Of Today

South winds 18 to 23 knots increasing to 20 to 25 knots. Choppy to rough becoming rough. Showers and chance of thunderstorms.

Tonight

South winds 18 to 23 knots. Rough becoming choppy to rough. Showers and chance of thunderstorms.

Thursday

South winds 18 to 23 knots becoming southwest 20 to 25 knots. Choppy to rough becoming rough. Showers and chance of
thunderstorms in the morning, then showers and thunderstorms likely in the afternoon.

Thursday Night

Southwest winds 18 to 23 knots diminishing to 13 to 18 knots. Rough becoming choppy.
Showers and thunderstorms likely in the evening, then chance of showers and thunderstorms
after midnight.

Friday

West winds 10 to 15 knots becoming southwest 8 to 13 knots. A moderate chop becoming a light chop.
Chance of showers and thunderstorms.

Friday Night

West winds 8 to 13 knots becoming northwest 3 to 8 knots. A light chop becoming smooth to a light chop.
Chance of showers and thunderstorms.

Saturday

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Saturday Night

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Sunday

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Sunday Night

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 73 °F  Max 79 °F
2 IN   Precipitation 30 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

7
Page 1 of 3

DATE

30 Aug 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 0 °F 0 °F 0 MPH

0.00 M

M

MMMMM

2 2 0 1 5 0 0.0

2 15 0 17 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown
No dredging this 24 hr. period due to inclement weather conditions.

Dredge anchorged near Fort Morgan for safe haven @ 70 % pay status.

Dredge cubic yards per load is calculated at 2635 cu.yds. @ 60 % of the
dredge loaded capacity.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

Dredge opt not to dredge this period due to rough
seas caused by hurricane harvey.

Dredge anchored near Fort Morgan, Al. for safe haven;
until conditions are favorable to dredge.

MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown
No dredging this period due to inclement weather conditions.
Dredge anchored down near Fort Morgan, Al.

Forecast as of 10:08 am CDT on August 30, 2017

Small Craft Advisory in effect through Thursday evening

Northern Mobile Bay-

Rest Of Today

South winds 18 to 23 knots increasing to 20 to 25 knots. Choppy to rough becoming rough. Showers and chance of thunderstorms.

Tonight

South winds 18 to 23 knots. Rough becoming choppy to rough. Showers and chance of thunderstorms.

Thursday

South winds 18 to 23 knots becoming southwest 20 to 25 knots. Choppy to rough becoming rough. Showers and chance of
thunderstorms in the morning, then showers and thunderstorms likely in the afternoon.

Thursday Night

Southwest winds 18 to 23 knots diminishing to 13 to 18 knots. Rough becoming choppy.
Showers and thunderstorms likely in the evening, then chance of showers and thunderstorms
after midnight.

Friday

West winds 10 to 15 knots becoming southwest 8 to 13 knots. A moderate chop becoming a light chop.
Chance of showers and thunderstorms.

Friday Night

West winds 8 to 13 knots becoming northwest 3 to 8 knots. A light chop becoming smooth to a light chop.
Chance of showers and thunderstorms.

Saturday

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Saturday Night

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Sunday

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Sunday Night

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.



QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

8
Page 1 of 3

DATE

31 Aug 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 84 °F 0 MPH

1.00 0:00 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown
No dredging continues this 24 hr. period due to inclement weather conditions.

Dredge anchorged near Fort Morgan for safe haven @ 70 % pay status.

Dredge cubic yards per load is calculated at 2635 cu.yds. @ 60 % of the
dredge loaded capacity.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

Dredge opt not to dredge this period due to rough
seas caused by hurricane harvey.

Dredge anchored near Fort Morgan, Al. for safe haven;
until conditions are favorable to dredge.

MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Joseph Brown
No dredging this period due to inclement weather conditions.
Dredge anchored down near Fort Morgan, Al.

Forecast as of 10:08 am CDT on August 30, 2017

Small Craft Advisory in effect through Thursday evening

Northern Mobile Bay-

Rest Of Today

South winds 18 to 23 knots increasing to 20 to 25 knots. Choppy to rough becoming rough. Showers and chance of thunderstorms.

Tonight

South winds 18 to 23 knots. Rough becoming choppy to rough. Showers and chance of thunderstorms.

Thursday

South winds 18 to 23 knots becoming southwest 20 to 25 knots. Choppy to rough becoming rough. Showers and chance of
thunderstorms in the morning, then showers and thunderstorms likely in the afternoon.

Thursday Night

Southwest winds 18 to 23 knots diminishing to 13 to 18 knots. Rough becoming choppy.
Showers and thunderstorms likely in the evening, then chance of showers and thunderstorms
after midnight.

Friday

West winds 10 to 15 knots becoming southwest 8 to 13 knots. A moderate chop becoming a light chop.
Chance of showers and thunderstorms.

Friday Night

West winds 8 to 13 knots becoming northwest 3 to 8 knots. A light chop becoming smooth to a light chop.
Chance of showers and thunderstorms.

Saturday

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Saturday Night

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Sunday

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.

Sunday Night

Southeast winds 3 to 8 knots. Smooth to a light chop. Chance of showers and thunderstorms.



QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 71 °F  Max 84 °F
1 IN   Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

9
Page 1 of 2

DATE

01 Sep 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 88 °F 0 MPH

0.10 0:00 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredging resumed this period from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 41,423

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 13,622 LT.

Total of loads dredged to date: 25 each.
Average tons per load: 3337 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 71 °F  Max 88 °F
0.10 IN   Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

10
Page 1 of 2

DATE

02 Sep 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 88 °F 0 MPH

0.10 0:00 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 17,100 LT.

Total of loads dredged to date: 17 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 88 °F
0.10 IN   Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

11
Page 1 of 2

DATE

03 Sep 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 90 °F 5 MPH

0.00 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 17,275 LT.

Total of loads dredged to date: 35 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 90 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

12
Page 1 of 2

DATE

04 Sep 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 90 °F 5 MPH

0.00 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 17,189 LT.

Total of loads dredged to date: 40 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 90 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

13
Page 1 of 2

DATE

05 Sep 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 89 °F 5 MPH

0.00 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 17,189 LT.

Total of loads dredged to date: 44 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 89 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

14
Page 1 of 1

DATE

06 Sep 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 60 °F 80 °F 10 MPH

0.00 M

M

MMMMM

1 2 0 2 5 0 0.0

2 14 0 16 0600 1800

QA NARRATIVES

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 17,189 LT.

Total of loads dredged to date: 44 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 60 °F  Max 80 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

15
Page 1 of 2

DATE

07 Sep 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 60 °F 83 °F 10 MPH

0.00 0:00 M

M

MMMMM

1 1 0 2 4 0 1.5 0:00

2 14 0 16 0600 1800

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.

VERBAL INSTRUCTION GIVEN TO CONTRACTOR

Joseph Brown     Give instructions to change dredging area after fueling this weekend to
Station 1160+00 to 1220+00 dredge both toes east and west.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 17,189 LT.

Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 60 °F  Max 83 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

16
Page 1 of 2

DATE

08 Sep 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 64 °F 86 °F 10 MPH

0.00 0:00 M

M

MMMMM

1 1 0 2 4 0 0.0 0:00

2 14 0 16 0600 1800

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.

VERBAL INSTRUCTION GIVEN TO CONTRACTOR

Joseph Brown     Give instructions to change dredging area after fueling this weekend to
Station 1160+00 to 1220+00 dredge both toes east and west.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 17,189 LT.

Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 64 °F  Max 86 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

17
Page 1 of 2

DATE

09 Sep 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 67 °F 87 °F 10 MPH

0.00 0:00 M

M

MMMMM

1 1 0 2 4 0 0.0 0:00

2 14 0 16 0600 1800

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 17,189 LT.

Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

Dredge took on fuel and water this period and remained dockside
to perform repairs throughout the night.

SAFETY

Joseph Brown     No accidents or incidents reported this period.

Contractor continue to monitor hurricane Irma for predicted
plan and effect it could have on this area.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 67 °F  Max 87 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

18
Page 1 of 2

DATE

10 Sep 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 64 °F 81 °F 10 MPH

0.00 0:00 M

M

MMMMM

1 2 0 2 5 0 0.0 0:00

2 14 0 16 0600 1800

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Joseph Brown     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Joseph Brown     Order of Work:  Mobile Lower Bay  Sta. 1100+00-1160+00 (Follow up Phase)

Dredge channel from station 1100+00 -1160+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 36,249

Total tons dredged this period: 17,189 LT.

Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.71 miles.

Dredge resumed operations on station 1160-1220+00.
Crew continue to monitor Hurricane Irma...

SAFETY

Joseph Brown     No accidents or incidents reported this period.

Contractor continue to monitor hurricane Irma for predicted
plan and effect it could have on this area.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 64 °F  Max 81 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

19
Page 1 of 2

DATE

11 Sep 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 62 °F 74 °F 35 MPH

0.20 2400 M

M

MMMMM

2 1 1 2 6 0 0.0 0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,028

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period: 9,296 LT.

Total of loads dredged to date: 64 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 62 °F  Max 74 °F
0.20 IN   Precipitation 35 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

20
Page 1 of 2

DATE

12 Sep 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 60 °F 82 °F 20 MPH

0.00 2400 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,139

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period: 3,375 LT.

Total of loads dredged to date: 67 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 60 °F  Max 82 °F
 No Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

21
Page 1 of 2

DATE

13 Sep 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 67 °F 84 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 1 2 6 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,209

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 10,029 LT.

Total of loads dredged to date: 70 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 67 °F  Max 84 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

22
Page 1 of 2

DATE

14 Sep 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 69 °F 86 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,817

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 16,493 LT.

Total of loads dredged to date: 75 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 69 °F  Max 86 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

23
Page 1 of 2

DATE

15 Sep 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 73 °F 86 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,526

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 16,425 LT.

Total of loads dredged to date: 80 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 73 °F  Max 86 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

24
Page 1 of 2

DATE

16 Sep 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 88 °F 10 MPH

0.10 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,037

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 16,425 LT.

Total of loads dredged to date: 85 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 88 °F
0.10 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

25
Page 1 of 2

DATE

17 Sep 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 89 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,349

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 19,670 LT.

Total of loads dredged to date: 90 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 89 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

26
Page 1 of 2

DATE

18 Sep 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 74 °F 89 °F 10 MPH

0.10 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,095

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 16,374 LT.

Total of loads dredged to date: 95 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 74 °F  Max 89 °F
0.10 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

27
Page 1 of 2

DATE

19 Sep 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 74 °F 89 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,834

Dredged and disposed a total of 7 loads this period.
Total tons dredged this period: 16,445 LT.

Total of loads dredged to date: 101 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 74 °F  Max 89 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

28
Page 1 of 2

DATE

20 Sep 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 73 °F 93 °F 15 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,507

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 19,667 LT.

Total of loads dredged to date: 106 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 73 °F  Max 93 °F
0.20 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

29
Page 1 of 2

DATE

21 Sep 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 91 °F 15 MPH

0.10 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,329

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 16,463 LT.

Total of loads dredged to date: 111 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 91 °F
0.10 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

30
Page 1 of 2

DATE

22 Sep 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 90 °F 15 MPH

0.30 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1160+00-1200+00

Dredge channel from station 1160+00 -1220+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Changed Dredge assignments on load 114 to Station 704+00 to 794+00

Amount of fuel consumed this period: 3,299

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period: 16,855 LT.

Total of loads dredged to date: 116 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-6
Average cycle time per load: 4.5 hrs.

Cycle time changed from 4.5 hrs to 6 hrs on load 114.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 21.00 miles.

Distance to disposal site changed from 21.0 miles to 29.7 miles on load 114.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 90 °F
0.30 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

31
Page 1 of 2

DATE

23 Sep 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 90 °F 25 MPH

0.30 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0 0

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,688

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 13,263 LT.

Total of loads dredged to date: 120 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 90 °F
0.30 IN   Precipitation 25 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

32
Page 1 of 2

DATE

24 Sep 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 88 °F 20 MPH

0.30 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,287

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 13,461 LT.

Total of loads dredged to date: 124 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 88 °F
0.30 IN   Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

33
Page 1 of 2

DATE

25 Sep 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 85 °F 20 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,709

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 13,023 LT.

Total of loads dredged to date: 128 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4-5
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 85 °F
0.20 IN   Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

34
Page 1 of 2

DATE

26 Sep 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 89 °F 10 MPH

0.10 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,460

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period: 13,768 LT.

Total of loads dredged to date: 132 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 89 °F
0.10 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

35
Page 1 of 2

DATE

27 Sep 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 92 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,600

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period: 6,590 LT.

Total of loads dredged to date: 134 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

LABOR INTERVIEWS

Employer Employee / Classification

The following employees were interviewed today:

Dutra Dredging Co. Charles Howard Chadwick

Dutra Dredging Co. Jason M Rector
DRAGTENDER

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 92 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

36
Page 1 of 2

DATE

28 Sep 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 93 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,110

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 13,175 LT.

Total of loads dredged to date: 138 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 93 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

37
Page 1 of 2

DATE

29 Sep 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 92 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,433

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 13,081 LT.

Total of loads dredged to date: 142 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 92 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

38
Page 1 of 2

DATE

30 Sep 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 92 °F 15 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 6000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,878

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period: 13,069 LT.

Total of loads dredged to date: 146 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 92 °F
0.20 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

39
Page 1 of 2

DATE

01 Oct 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 69 °F 85 °F 35 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,413

Dredged and disposed a total of 2 loads this period.
Total tons dredged this period: 6,711 LT.

Total of loads dredged to date: 148 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Dredge Columbia was anchored due to high winds and rough seas in the disposal area for a total of 13 hours and 50 minutes.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 69 °F  Max 85 °F
0.20 IN   Precipitation 35 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

40
Page 1 of 2

DATE

02 Oct 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 81 °F 40 MPH

0.50 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 105

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 148 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Dredge Columbia was anchored due to high winds and rough seas in the disposal area for a total of 24 hours.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 70 °F  Max 81 °F
0.50 IN   Precipitation 40 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

41
Page 1 of 2

DATE

03 Oct 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 69 °F 87 °F 25 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 311

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 148 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Dredge Columbia was anchored due to high winds and rough seas in the disposal area for a total of 24 hours.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 69 °F  Max 87 °F
 No Precipitation 25 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

42
Page 1 of 2

DATE

04 Oct 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 67 °F 85 °F 21 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 100

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 148 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Dredge Columbia was anchored due to high winds and rough seas in the disposal area for a total of 24 hours.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 67 °F  Max 85 °F
 No Precipitation 21 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

43
Page 1 of 2

DATE

05 Oct 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 65 °F 87 °F 21 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,026

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  9,679 LT.

Total of loads dredged to date: 151 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Dredge Columbia was anchored at Midstream until 0515. Columbia resumed Dredging at 0613.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 65 °F  Max 87 °F
 No Precipitation 21 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

44
Page 1 of 2

DATE

06 Oct 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 79 °F 90 °F 22 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,559

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,299 LT.

Total of loads dredged to date: 155 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 79 °F  Max 90 °F
 No Precipitation 22 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

45
Page 1 of 2

DATE

07 Oct 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 82 °F 90 °F 50 MPH

2.81 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 560

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  3,270 LT.

Total of loads dredged to date: 156 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Hurricane Nate made landfall as a Category 1 Hurricane. Columbia took safe harbor at Midstream.

SAFETY

Arthur Hatfield     Columbia is in safe harbor due to Hurricane Nate making landfall as a Category 1 Hurricane near Biloxi, Ms.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 82 °F  Max 90 °F
2.81 IN   Precipitation 50 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

46
Page 1 of 2

DATE

08 Oct 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 76 °F 83 °F 60 MPH

4.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 0

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 156 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Hurricane Nate made landfall as a Category 1 Hurricane. Columbia is still at Midstream.

SAFETY

Arthur Hatfield     Columbia is in safe harbor due to Hurricane Nate making landfall as a Category 1 Hurricane near Biloxi, Ms.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 76 °F  Max 83 °F
4 IN   Precipitation 60 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

47
Page 1 of 2

DATE

09 Oct 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 75 °F 91 °F 15 MPH

0.60 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 185

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  3,321 LT.

Total of loads dredged to date: 157 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Hurricane Nate made landfall as a Category 1 Hurricane. Columbia resumed dredging at 1318 hrs.

USCG has the channel on daylight operations only at this time. Columbia went on anchor at Ft. Morgan at 1856 hrs.

SAFETY

Arthur Hatfield     Columbia is in safe harbor due to Hurricane Nate making landfall as a Category 1 Hurricane near Biloxi, Ms.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Previous Weather - Non-Critical Delay
 Temperature Min 75 °F  Max 91 °F
0.60 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

48
Page 1 of 2

DATE

10 Oct 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 74 °F 92 °F 10 MPH

0.10 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,337

Dredged and disposed a total of 2 loads this period.
Total tons dredged this period:  6,990 LT.

Total of loads dredged to date: 159 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Hurricane Nate made landfall as a Category 1 Hurricane. Columbia resumed dredging at 0649 hrs.

USCG has the channel on daylight operations only at this time. Columbia went on anchor at Ft. Morgan at 1820 hrs.

SAFETY

Arthur Hatfield     No safety issues or incidents today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Previous Weather - Critical Delay
 Temperature Min 74 °F  Max 92 °F
0.10 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

49
Page 1 of 2

DATE

11 Oct 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 69 °F 92 °F 15 MPH

0.20 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,364

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  10,495 LT.

Total of loads dredged to date: 162 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

 Columbia resumed dredging at 0648 hrs.

USCG has open the channel up to full operations.

SAFETY

Arthur Hatfield     No safety issues or incidents today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Previous Weather - Critical Delay
 Temperature Min 69 °F  Max 92 °F
0.20 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

50
Page 1 of 2

DATE

12 Oct 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 67 °F 90 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,165

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,559 LT.

Total of loads dredged to date: 166 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 67 °F  Max 90 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

51
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DATE

13 Oct 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 70 °F 90 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,122

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  14,103 LT.

Total of loads dredged to date: 170 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

SAFETY

Arthur Hatfield     No accidents or issues today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 70 °F  Max 90 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

52
Page 1 of 2

DATE

14 Oct 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 72 °F 87 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 704+00-794+00

Dredge channel from station 704+00 -794+00 Total reach 9000 ft, and station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,478

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,708 LT.

Total of loads dredged to date: 174 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 29.70 miles.

Dredge Columbia changed stations on load 174.

SAFETY

Arthur Hatfield     No accidents or issues today.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 72 °F  Max 87 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

53
Page 1 of 2

DATE

15 Oct 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 65 °F 88 °F 15 MPH

0.30 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,075

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  21,308 LT.

Total of loads dredged to date: 180 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 65 °F  Max 88 °F
0.30 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

54
Page 1 of 2

DATE

16 Oct 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 54 °F 74 °F 25 MPH

0.10 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,661

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  17,096 LT.

Total of loads dredged to date: 185 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 54 °F  Max 74 °F
0.10 IN   Precipitation 25 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

55
Page 1 of 2

DATE

17 Oct 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 54 °F 78 °F 15 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,000

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  10,354 LT.

Total of loads dredged to date: 188 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Dredge Columbia in for fuel, water, and shipyard inspections.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 54 °F  Max 78 °F
 No Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

56
Page 1 of 2

DATE

18 Oct 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 56 °F 78 °F 15 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,383

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  16,728 LT.

Total of loads dredged to date: 193 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Dredge Columbia dredged station 704+00 - 794+00 on load 192 to facilitate a safer crew change in protected water.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 56 °F  Max 78 °F
 No Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

57
Page 1 of 2

DATE

19 Oct 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 59 °F 82 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 4,235

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  16,466 LT.

Total of loads dredged to date: 198 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 59 °F  Max 82 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

58
Page 1 of 2

DATE

20 Oct 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 67 °F 84 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,004

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  19,757 LT.

Total of loads dredged to date: 204 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 67 °F  Max 84 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

59
Page 1 of 2

DATE

21 Oct 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 71 °F 83 °F 35 MPH

1.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,072

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  6,617 LT.

Total of loads dredged to date: 207 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Dredge Columbia Anchored for high wind and waves.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 71 °F  Max 83 °F
1 IN   Precipitation 35 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

60
Page 1 of 2

DATE

22 Oct 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 66 °F 80 °F 35 MPH

3.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,081

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  3,133 LT.

Total of loads dredged to date: 207 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Dredge Columbia Anchored for high wind and waves. Returned to work later in the day.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 66 °F  Max 80 °F
3 IN   Precipitation 35 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

61
Page 1 of 2

DATE

23 Oct 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 55 °F 74 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,809

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  16,697 LT.

Total of loads dredged to date: 212 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Dredge Columbia had an exhaust stack fire occur today on the jet pump engine. Columbia went to anchor after the fire was extinguished
to allow a cool down. No personnel were injured and no damage to equipment. Dredge returned to normal operations.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 55 °F  Max 74 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

62
Page 1 of 2

DATE

24 Oct 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 47 °F 73 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,573

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  16,826 LT.

Total of loads dredged to date: 217 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 47 °F  Max 73 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

63
Page 1 of 2

DATE

25 Oct 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 48 °F 68 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,121

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  20,044 LT.

Total of loads dredged to date: 222 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 48 °F  Max 68 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

64
Page 1 of 2

DATE

26 Oct 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 62 °F 75 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,172

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  15,847 LT.

Total of loads dredged to date: 228 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 62 °F  Max 75 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

65
Page 1 of 2

DATE

27 Oct 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 55 °F 75 °F 20 MPH

0.30 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,845

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  20,401 LT.

Total of loads dredged to date: 234 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 55 °F  Max 75 °F
0.30 IN   Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

66
Page 1 of 2

DATE

28 Oct 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 41 °F 56 °F 25 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1200+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 975

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  9,799 LT.

Total of loads dredged to date: 237 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Columbia docked for fuel, water and supplies.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 41 °F  Max 56 °F
 No Precipitation 25 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

67
Page 1 of 2

DATE

29 Oct 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 43 °F 62 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1220+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,709

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  19,709 LT.

Total of loads dredged to date: 243 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 43 °F  Max 62 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

68
Page 1 of 2

DATE

30 Oct 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 50 °F 72 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 2 5 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1220+00 - 1280+00

Dredge channel from station 1220+00 - 1280+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 100

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 243 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 20.70 miles.

Dredge Columbia disposed of final load at 0047 hrs to end Task Order No 0001 in Mobile.
Columbia sailed on Task Order 0002 to Pascagoula, Ms.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 50 °F  Max 72 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

89
Page 1 of 2

DATE

20 Nov 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 45 °F 63 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2866

Dredged and disposed a total of 2 loads this period.
Total tons dredged this period:  6,763 LT.

Total of loads dredged to date: 245 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 2
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

From 10-30-2017 to 11-20-2017 Dredge Columbia was working on Task Order 0002 in Pascagoula, Ms. Dredge Columbia sailed back to
Mobile Bay at 1255 hours today and resumed dredging operations in Mobile Bay under Task Order 0001.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 45 °F  Max 63 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

90
Page 1 of 2

DATE

21 Nov 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 49 °F 71 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,679

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  16,837 LT.

Total of loads dredged to date: 250 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

From 10-30-2017 to 11-20-2017 Dredge Columbia was working on Task Order 0002 in Pascagoula, Ms. Dredge Columbia sailed back to
Mobile Bay at 1255 hours today and resumed dredging operations in Mobile Bay under Task Order 0001.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 49 °F  Max 71 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

91
Page 1 of 2

DATE

22 Nov 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 42 °F 65 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,479

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,512 LT.

Total of loads dredged to date: 254 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

From 10-30-2017 to 11-20-2017 Dredge Columbia was working on Task Order 0002 in Pascagoula, Ms. Dredge Columbia sailed back to
Mobile Bay at 1255 hours today and resumed dredging operations in Mobile Bay under Task Order 0001.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 42 °F  Max 65 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

92
Page 1 of 2

DATE

23 Nov 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 40 °F 64 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,087

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  20,026 LT.

Total of loads dredged to date: 260 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 40 °F  Max 64 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

93
Page 1 of 2

DATE

24 Nov 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 45 °F 65 °F 7 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,270

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  17,358 LT.

Total of loads dredged to date: 265 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 45 °F  Max 65 °F
 No Precipitation 7 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

94
Page 1 of 2

DATE

25 Nov 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 47 °F 70 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,113

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  20,501 LT.

Total of loads dredged to date: 271 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 47 °F  Max 70 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

95
Page 1 of 2

DATE

26 Nov 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 42 °F 70 °F 13 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,479

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  20,610 LT.

Total of loads dredged to date: 277 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 42 °F  Max 70 °F
 No Precipitation 13 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

96
Page 1 of 2

DATE

27 Nov 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 43 °F 69 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,295

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  17,057 LT.

Total of loads dredged to date: 282 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 43 °F  Max 69 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

97
Page 1 of 2

DATE

28 Nov 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 53 °F 74 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,044

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  21,035 LT.

Total of loads dredged to date: 288 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 53 °F  Max 74 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

98
Page 1 of 2

DATE

29 Nov 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 59 °F 78 °F 8 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,044

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  16,934 LT.

Total of loads dredged to date: 294 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 59 °F  Max 78 °F
 No Precipitation 8 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

99
Page 1 of 2

DATE

30 Nov 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 55 °F 74 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,264

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  17,238 LT.

Total of loads dredged to date: 299 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

Dredge Columbia was anchored due to heavy fog from 0135 hrs to 0512 hrs.
Dredge Columbia went back on anchor for heavy fog at 2356 hrs.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 55 °F  Max 74 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

100
Page 1 of 2

DATE

01 Dec 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 52 °F 71 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,385

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  17,239 LT.

Total of loads dredged to date: 304 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

Dredge Columbia was anchored due to heavy fog from 0000 hrs to 0255 hrs.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 52 °F  Max 71 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

101
Page 1 of 2

DATE

02 Dec 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 52 °F 74 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,872

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  9,756 LT.

Total of loads dredged to date: 306 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 3
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 52 °F  Max 74 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

102
Page 1 of 2

DATE

03 Dec 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 54 °F 73 °F 6 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,989

Dredged and disposed a total of 7 loads this period.
Total tons dredged this period:  20,735 LT.

Total of loads dredged to date: 312 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 7
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 54 °F  Max 73 °F
 No Precipitation 6 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

103
Page 1 of 2

DATE

04 Dec 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 54 °F 64 °F 5 MPH

0.10 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 1280+00 - 1340+00

Dredge channel from station 1280+00 - 1340+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,754

Dredged and disposed a total of 7 loads this period.
Total tons dredged this period:  17,008 LT.

Total of loads dredged to date: 318 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 7
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 19.1 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 54 °F  Max 64 °F
0.10 IN   Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

104
Page 1 of 2

DATE

05 Dec 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 49 °F 76 °F 20 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,313

Dredged and disposed a total of 6 loads this period.
Total tons dredged this period:  16,743 LT.

Total of loads dredged to date: 322 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 6
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 49 °F  Max 76 °F
0.20 IN   Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

105
Page 1 of 2

DATE

06 Dec 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 41 °F 47 °F 25 MPH

0.50 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 14 0 16 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,941

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,973 LT.

Total of loads dredged to date: 326 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 41 °F  Max 47 °F
0.50 IN   Precipitation 25 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

106
Page 1 of 2

DATE

07 Dec 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 36 °F 47 °F 30 MPH

0.30 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,267

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  6,974 LT.

Total of loads dredged to date: 329 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 36 °F  Max 47 °F
0.30 IN   Precipitation 30 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

107
Page 1 of 2

DATE

08 Dec 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 30 °F 40 °F 30 MPH

1.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 4,023

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  10,030 LT.

Total of loads dredged to date: 333 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 5
Average cycle time per load: 4 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 30 °F  Max 40 °F
1 IN   Precipitation 30 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

108
Page 1 of 2

DATE

09 Dec 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 28 °F 42 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,840

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,392 LT.

Total of loads dredged to date: 336 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 28 °F  Max 42 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

109
Page 1 of 2

DATE

10 Dec 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 28 °F 47 °F 5 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,431

Dredged and disposed a total of 5 loads this period.
Total tons dredged this period:  10,540 LT.

Total of loads dredged to date: 340 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 28 °F  Max 47 °F
 No Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

110
Page 1 of 2

DATE

11 Dec 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 45 °F 66 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,200

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  7,905 LT.

Total of loads dredged to date: 343 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 45 °F  Max 66 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

111
Page 1 of 2

DATE

12 Dec 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 34 °F 60 °F 15 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,048

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  10,540 LT.

Total of loads dredged to date: 347 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 34 °F  Max 60 °F
 No Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

112
Page 1 of 2

DATE

13 Dec 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 31 °F 58 °F 6 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,200

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  7,905 LT.

Total of loads dredged to date: 350 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 31 °F  Max 58 °F
 No Precipitation 6 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

113
Page 1 of 2

DATE

14 Dec 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 42 °F 64 °F 8 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,200

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  10,540 LT.

Total of loads dredged to date: 353 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 42 °F  Max 64 °F
 No Precipitation 8 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

114
Page 1 of 2

DATE

15 Dec 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 40 °F 50 °F 16 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,200

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  2,635 LT.

Total of loads dredged to date: 354 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 40 °F  Max 50 °F
 No Precipitation 16 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

115
Page 1 of 2

DATE

16 Dec 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 39 °F 60 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 0

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 354 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 0
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Non Work Day

 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

116
Page 1 of 2

DATE

17 Dec 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 52 °F 71 °F 21 MPH

1.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 0

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 354 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 0
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Non Work Day

1.20 IN   Precipitation 21 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

117
Page 1 of 2

DATE

18 Dec 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 62 °F 72 °F 10 MPH

0.37 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 0

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 354 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 0
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Non Work Day

0.37 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

118
Page 1 of 2

DATE

19 Dec 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 65 °F 75 °F 5 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,521

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  2,635 LT.

Total of loads dredged to date: 355 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 1
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

Dredge Columbia returned to work after 3 days of shipyard repairs.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 65 °F  Max 75 °F
0.20 IN   Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

119
Page 1 of 2

DATE

20 Dec 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 52 °F 73 °F 10 MPH

0.40 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,331

Dredged and disposed a total of 0 loads this period.
Total tons dredged this period:  0 LT.

Total of loads dredged to date: 355 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 1
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

Dredge Columbia was anchored and then went for fuel, water and supplies.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 52 °F  Max 73 °F
0.40 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

120
Page 1 of 2

DATE

21 Dec 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 59 °F 70 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,890

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  10,540 LT.

Total of loads dredged to date: 359each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 59 °F  Max 70 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

121
Page 1 of 2

DATE

22 Dec 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 66 °F 74 °F 10 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,397

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  7,905 LT.

Total of loads dredged to date: 362 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 66 °F  Max 74 °F
0.20 IN   Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

122
Page 1 of 2

DATE

23 Dec 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 45 °F 73 °F 5 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,016

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  7,905 LT.

Total of loads dredged to date: 365 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused Critical Delay
 Temperature Min 45 °F  Max 73 °F
0.20 IN   Precipitation 5 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

123
Page 1 of 2

DATE

24 Dec 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 35 °F 65 °F 14 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,752

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  10,540 LT.

Total of loads dredged to date: 369 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 35 °F  Max 65 °F
 No Precipitation 14 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

124
Page 1 of 2

DATE

25 Dec 2017 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 36 °F 53 °F 22 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,962

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  7,905 LT.

Total of loads dredged to date: 372 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 36 °F  Max 53 °F
 No Precipitation 22 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

125
Page 1 of 2

DATE

26 Dec 2017 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 44 °F 59 °F 20 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,694

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  10,491 LT.

Total of loads dredged to date: 375 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 44 °F  Max 59 °F
0.20 IN   Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

126
Page 1 of 2

DATE

27 Dec 2017 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 39 °F 47 °F 25 MPH

0.40 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,216

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  7,905 LT.

Total of loads dredged to date: 378 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 39 °F  Max 47 °F
0.40 IN   Precipitation 25 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

127
Page 1 of 2

DATE

28 Dec 2017 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 37 °F 48 °F 15 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,387

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  10,540 LT.

Total of loads dredged to date: 381 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 37 °F  Max 48 °F
0.20 IN   Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

128
Page 1 of 2

DATE

29 Dec 2017 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 38 °F 57 °F 12 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,231

Dredged and disposed a total of 4 loads this period.
Total tons dredged this period:  13,601 LT.

Total of loads dredged to date: 385 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 38 °F  Max 57 °F
 No Precipitation 12 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

129
Page 1 of 2

DATE

30 Dec 2017 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 43 °F 59 °F 10 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 3,259

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  9,581 LT.

Total of loads dredged to date: 388 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 43 °F  Max 59 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

130
Page 1 of 2

DATE

31 Dec 2017 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 26 °F 48 °F 30 MPH

0.20 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,600

Dredged and disposed a total of 3 loads this period.
Total tons dredged this period:  6,918 LT.

Total of loads dredged to date: 391 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 26 °F  Max 48 °F
0.20 IN   Precipitation 30 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

131
Page 1 of 2

DATE

01 Jan 2018 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 22 °F 37 °F 20 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 1,600

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  3,288 LT.

Total of loads dredged to date: 392 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

Dredge Columbia has suspended operations for 45 days to perform Dredging in Cameron, La.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 22 °F  Max 37 °F
 No Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

145
Page 1 of 2

DATE

15 Jan 2018 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 100 % 0 % 0 % 0 % 40 °F 50 °F 16 MPH

0.00 2400 M

M

MMMMM

2 1 0 1 4 0 0.0

2 15 0 17 0000 2400

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Arthur Hatfield     Follow-up-phase:

IDIQ CONTRACT FOR RENTAL OF HOPPER DREDGE WITH ATTENDANT PLANT AND OPERATORS
FOR MAINTENANCE DREDGING OF MOBILE HARBOR CHANNEL, MOBILE, ALABAMA
CONTRACTOR: THE DUTRA GROUP
CONTRACT NO. W91278-17-D-0092
RFP NO. 0001

1.  SCOPE OF WORK

 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period.

 b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION

           The work location will be the Mobile Bay Channel, Mobile, Alabama.

3. BID SCHEDULE

 The rates contained in the attached Bidding Schedule shall be the rates of record for these items.

4. SPECIFICATIONS

 Specifications are covered under the main contract.

5. TASK ORDER COMPLETION DATE

The completion date for this task order is 30 September 2018.



PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Arthur Hatfield     Order of Work:  Mobile Lower Bay  Sta. 494+00 - 554+00

Dredge channel from station 494+00 - 554+00 a total reach of 6,000 ft.
Dredging channel full bottom width of 400 ft. and leaving -47+ 2 ft. of water.

Amount of fuel consumed this period: 2,200

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  2,635 LT.

Total of loads dredged to date: 354 each.
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 4
Average cycle time per load: 6 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 34.0 miles.

SAFETY

Arthur Hatfield     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 40 °F  Max 50 °F
 No Precipitation 16 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

244
Page 1 of 2

DATE

24 Apr 2018 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 53 °F 72 °F 20 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)

1.  SCOPE OF WORK
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION
The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel

All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'

Dredged and disposed a total of 1 loads this period.
Total tons dredged this period:  2,635 LT.

Total of loads dredged to date: 1
Average tons per load: 3420 LT.

Average amount of loads per 24 hour period : 2
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

No QA on Dredge this day.



SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 53 °F  Max 72 °F
 No Precipitation 20 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

245
Page 1 of 2

DATE

25 Apr 2018 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 63 °F 72 °F 15 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)

1.  SCOPE OF WORK
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION
The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel

All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'

Dredged and disposed a total of 2 loads this period.
Loads Today: 2
Total of loads dredged to date: 3
Average tons per load: 3420 LT.
Total tons dredged this period:  5,270 LT.
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.



QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 63 °F  Max 72 °F
 No Precipitation 15 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

246
Page 1 of 2

DATE

26 Apr 2018 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 65 °F 76 °F 12 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)

1.  SCOPE OF WORK
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

2. LOCATION
The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel

All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'

Loads Today: 3
Total of loads dredged to date: 6
Average tons per load: 3420 LT.
Total tons dredged this period:  7,905 LT.
Total dredge to Date: 15,810
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.



QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 65 °F  Max 76 °F
 No Precipitation 12 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

247
Page 1 of 1

DATE

27 Apr 2018 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 67 °F 80 °F 7 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'

Loads Today: 2
Total of loads dredged to date: 8
Average tons per load: 3420 LT.
Total tons dredged this period:  5,270 LT.
Total dredge to Date: 21,080
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 67 °F  Max 80 °F
 No Precipitation 7 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

248
Page 1 of 1

DATE

28 Apr 2018 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 71 °F 80 °F 9 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'

Loads Today: 2
Total of loads dredged to date: 10
Average tons per load: 3420 LT.
Total tons dredged this period:  5,270 LT.
Total dredge to Date: 26,350
Average amount of loads per 24 hour period : 2
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 71 °F  Max 80 °F
 No Precipitation 9 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

249
Page 1 of 1

DATE

29 Apr 2018 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 52 °F 84 °F 10 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 2
Total of loads dredged to date: 12
Average tons per load: 3420 LT.
Total tons dredged this period:  5,270 LT.
Total dredge to Date: 31,620
Average amount of loads per 24 hour period : 2
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.
 Dredge went down last night for electrical problems

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 52 °F  Max 84 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

250
Page 1 of 1

DATE

30 Apr 2018 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 61 °F 81 °F 14 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 15 2 20 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 3
Total of loads dredged to date: 15
Average tons per load: 3420 LT.
Total tons dredged this period:  7,905 LT.
Total dredge to Date: 39,525
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 61 °F  Max 81 °F
 No Precipitation 14 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

251
Page 1 of 1

DATE

01 May 2018 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 63 °F 82 °F 14 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 13 2 18 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 1
Total of loads dredged to date: 16
Average tons per load: 3420 LT.
Total tons dredged this period:  2,635 LT.
Total dredge to Date: 42,160
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

Dredge had 737 min. 0% pay time due to minor repairs and excessive sail time (slowed down to/from cut and anchorage).

SAFETY

Thomas Blakely     No accidents or incidents reported this period.
Weekly safety meeting held

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 63 °F  Max 82 °F
 No Precipitation 14 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

252
Page 1 of 2

DATE

02 May 2018 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 64 °F 83 °F 14 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 13 2 18 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 2
Total of loads dredged to date: 18
Average tons per load: 3420 LT.
Total tons dredged this period:  5,270 LT.
Total dredge to Date: 47,430
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 45.0 miles.

Dredge was instructed to remain in Mobile a few more days, and concentrate on the Toe of channel, at the Northern reach apprx. sta.
30+00-50+00.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.



QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 64 °F  Max 83 °F
 No Precipitation 14 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

253
Page 1 of 1

DATE

03 May 2018 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 61 °F 83 °F 22 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 13 2 18 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 3
Total of loads dredged to date: 21
Average tons per load: 3420 LT.
Total tons dredged this period:  7,905 LT.
Total dredge to Date: 55,335
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 43.0 miles.
Dredge was instructed to remain in Mobile a few more days, and concentrate on the Toe of channel, at the Northern reach

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 61 °F  Max 83 °F
 No Precipitation 22 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

254
Page 1 of 2

DATE

04 May 2018 - Friday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 63 °F 84 °F 12 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 13 2 18 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 3
Total of loads dredged to date: 24
Average tons per load: 3420 LT.
Total tons dredged this period:  7,905 LT.
Total dredge to Date: 63,240
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 43.0 miles.
Dredge was instructed to concentrate on the Toe of channel, at the Northern reach apprx. sta. 29+00 - 40+00 digging outbound.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.



MISCELLANEOUS REMARKS AND VISITORS TO PROJECT

Thomas Blakely     P.E. Jay Caldwell on board dredge today monitoring operations and informing dredge that they will not be leaving
Sunday for work in Pensacola Fl. as planned.

QA DEFICIENCY (Describe QA Deficiency items issued, verify QA Deficiency items reported corrected by contractor)

QA Deficiency Item Location Description Status

The following QA Deficiency items were issued today:

QA-00001 Observed no hearing protection provided at entrances to engine
room, and any locations where needed. only one access area
had ear protection available.

Dredge QA Verification Required

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 63 °F  Max 84 °F
 No Precipitation 12 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

255
Page 1 of 1

DATE

05 May 2018 - Saturday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 0 °F 0 °F 0 MPH

0.00 M

M

MMMMM

0 0 0 0 0 0 0.0

0 0 0 0

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 3
Total of loads dredged to date: 27
Average tons per load: 3420 LT.
Total tons dredged this period:  7,905 LT.
Total dredge to Date: 71,145
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 43.0 miles.
Dredge was instructed to concentrate on the Toe of channel, at the Northern reach apprx. sta. 29+00 - 40+00 digging outbound.
No QA onboard weekends as per P.E.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Not Entered

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

256
Page 1 of 1

DATE

06 May 2018 - Sunday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 63 °F 86 °F 8 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 13 2 18 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 2
Total of loads dredged to date: 29
Average tons per load: 3420 LT.
Total tons dredged this period:  5270 LT.
Total dredge to Date: 76,416
Average amount of loads per 24 hour period : 3
Average cycle time per load: 9.5 hrs.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 43.0 miles.
Dredge was instructed to concentrate on the Toe of channel, at the Northern reach apprx. sta. 29+00 - 40+00 digging outbound.
No QA onboard weekends as per P.E.

SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 63 °F  Max 86 °F
 No Precipitation 8 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

257
Page 1 of 2

DATE

07 May 2018 - Monday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS 1 X 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 62 °F 90 °F 10 MPH

0.00 M

M

MMMMM

2 0 1 1 4 0 0.0

3 13 2 18 0600 1800 1800 0600

QA NARRATIVES

CQC INSPECTIONS PHASES ATTENDED AND INSTRUCTIONS GIVEN

Thomas Blakely     Follow-up-phase: (F)
 a. The Contractor shall furnish the equipment, materials, supplies, and manpower required
to perform dredging of Mobile Harbor.  The work assignments under this delivery order may
be interrupted and/or ended by work assignments issued under other separate delivery orders
during the contract period. Dredging to depth of 42'+2' on Westside of Channel.

b. The work to be performed shall be done according to the plans issued, and according to
the attached schedule as directed by the Irvington Site Office.

The work location will be the Mobile River Channel, Mobile, Alabama. Sta. 29+00 - 72+09, Westside Channel
All Environmental regulations are to be adhered too.
Dredge Disposal will be in S/W corner of Mobile DA 102

PROGRESS OF WORK, CAUSES AND EXTENT OF DELAYS

Thomas Blakely     Order of Work:  Mobile River  Sta. 29+00 - 72+09, Westside channel only, leaving a depth of 42'+2'
Loads Today: 2
Total of loads dredged to date: 31
Average tons per load: 3420 LT.
Total tons dredged this period:  5270 LT.
Total dredge to Date: 81,685
Total 100% time to date: 297h/15m
Total 70% time to date: 0h/06m
Total 0% time to date: 38h/45m

Dredge will end digging after tomorrow, get fuel and continue digging and dumping possibly one(1) more load before departing early
Thursday morning for Pensacola Fl.

Disposed into Mobile 102 DA southwest quarter.
Distance to disposal area: 43.0 miles.
Dredge was instructed to concentrate on the Toe of channel, at the Northern reach apprx. sta. 29+00 - 40+00. could not dig outbound as
suggested due too the strong undertow pushing dredge and the traffic congestion in area.



SAFETY

Thomas Blakely     No accidents or incidents reported this period.

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Caused No Delay
 Temperature Min 62 °F  Max 90 °F
 No Precipitation 10 MPH   Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

258
Page 1 of 1

DATE

08 May 2018 - Tuesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 0 °F 0 °F 0 MPH

0.00 M

M

MMMMM

0 0 0 0 0 0 0.0

0 0 0 0

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Not Entered

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

259
Page 1 of 1

DATE

09 May 2018 - Wednesday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 0 °F 0 °F 0 MPH

0.00 M

M

MMMMM

0 0 0 0 0 0 0.0

0 0 0 0

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE



CONTRACTOR
Dutra Dredging Co.

WEATHER
Weather Not Entered

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

260
Page 1 of 1

DATE

10 May 2018 - Thursday

PROJECT

IDIQ Contract for Mobile Hopper Dredge

CONTRACT NUMBER

W9127817D0092  W9127817F0157

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

EMBANKMENT CONCRETE STRUCTURE MINIMUM MAXIMUM

24 HOUR PRECIPITATION

INCHES ENDINGHAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING FO FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES RIVER STAGE

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY SKILLED LABORERS TOTAL

NUMBER OF SHIFTS X 1 2 3

FROM TO FROM TO FROM TO

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

0 % 0 % 0 % 0 % 0 % 0 °F 0 °F 0 MPH

0.00 M

M

MMMMM

0 0 0 0 0 0 0.0

0 0 0 0

QA REPRESENTATIVE'S SIGNATURE DATE RE/PROJECT ENGR'S INITIALS DATE


